6SF-RA WEEKLY ACTIVITIES
December 6 — 10, 2010

TEXAS

GULFCO MARINE (Miller, x8318)

The PRP contractor continued tank removal work. Most of the liquids have now been
removed from all the tanks. The remaining sludges will be solidified with imported fly ash
prior to disposal. The hydraulic shears originally expected this week will now arrive next
week and begin tank demolition.

Completed review and transmitted to PRPs the approval of the final Preliminary Site
Characterization Report.

EPA contractor will perform a site inspection next week on 12/15/10 for the EE/CA.
Coordinated with Community Involvement to plan for public notice activities regarding the
removal and preparation of the newspaper and mail-out notice.

Coordinated with OSC on approach for the cap repair removal action.

JONES ROAD (Miller, x8318)

Completed administrative record for the ROD.

SIKES (Miller, x8318)

Completed documents for a five year review task order and sent to Project Officer to initiate
the task order.
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